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ESTIMATE RUN 09/06/2005

ESTIMATE SUMMARY 13:44:37

CONTID: C14950 ESTIMATE NO: 0003 PROG SPEC YR:2002

PCN: 14950-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 41.0 DAYS TIME ALLOW: 90 WORK DAYS

I-25 Resurfacing, El Paso County Line North PERCENT TIME: 45.56 ORIG TIME ALLOW: 90 WORK DAYS

PROJECT NO: IM 0252-374

I-25 Resurf, El Paso CO Line N

NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 08/31/2005 DATE TIME STARTED 04/05/2005
2635 DELTA DRIVE DATE LET 02/24/2005 DATE WORK BEGAN
DATE AWARDED 03/18/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/01/2005 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/05/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,898,012.95 PARTICIPATING $ 1,789,676.39 $ 1,098,524.19
AWARD PROJECT AMT: $  2,712,022.25 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.76% TOTAL EARNINGS 1,789,676.39 1,098,524.19
FUNDS AVAILABLE: $ 1,108,336.56 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,789,676.39 1,098,524.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -40,680.33 -20,817.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,748,996.06 1,077,706.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,748,996.06 1,077,706.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,077,706.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 61,499.000 61,499.000
SY 0.000 0.00
1.10000 61,499.000 67,648.90
0010 203-01500 BLADING 8.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0015 203-01597 *POTHOLING 8.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0020 210-01130 *RESET GUARDRAIL TYPE 3 300.000 0.000
LF 0.000 0.00
13.85000 0.000 0.00
0025 210-01200 *RESET END ANCHORAGE 9.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0030 210-04200 *ADJUST GUARDRAIL 2,711.000 0.000
LF 0.000 0.00
5.90000 0.000 0.00
0035 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,956.000 0.000
cY 500.000 10,500.00
21.00000 500.000 10,500.00
0040 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 2.000
TON 0.000 0.00
125.00000 2.000 250.00
0045 403-09210 STONE MATRIX ASPHALT 21,295.000 0.000
TON 14,248.100 880,532.58
61.80000 14,248.100 880,532.58
0050 403-34821 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 14,675.000 11,434.680
TON 2,388.010 103,759.03
43.45000 13,822.690 600,595.88
0055 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 18,931.000 4,034.000
GAL 5,837.000 4,669.60

0.80000 9,871.000 7,896.80
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2.500 0.000
TON 0.000 0.00
530.00000 0.000 0.00
0065 609-60011 CURB TYPE 6 (SECTION M) 50.000 0.000
LF 0.000 0.00
22.30000 0.000 0.00
0070 612-00001 *DELINEATOR (TYPE I) 30.000 0.000
EACH 0.000 0.00
15.40000 0.000 0.00
0075 612-00002 *DELINEATOR (TYPE II) 10.000 0.000
EACH 0.000 0.00
17.60000 0.000 0.00
0080 612-00003 *DELINEATOR (TYPE III) 20.000 0.000
EACH 0.000 0.00
19.80000 0.000 0.00
0085 614-80387 *RUMBLE STRIP (GRINDING) 80,566.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0090 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0095 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 29,050.00
58,100.00000 1.000 58,100.00
0100 627-00005 *EPOXY PAVEMENT MARKING 640.000 0.000
GAL 0.000 0.00
59.40000 0.000 0.00
0105 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,440.000 371.000
GAL 449.000 24,448.05
54.45000 820.000 44,649.00
0110 627-01003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 7,920.000 0.000
SF 0.000 0.00

11.15000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-00000 *FLAGGING 2,000.000 114.000
HOUR 115.500 2,541.00
22.00000 229.500 5,049.00
0120 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 16.000
DAY 18.000 990.00
55.00000 34.000 1,870.00
0125 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 19.000
DAY 15.000 6,855.00
457.00000 34.000 15,538.00
0130 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0135 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 26.000
EACH 0.000 0.00
55.00000 26.000 1,430.00
0140 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 13.000
EACH 3.000 165.00
55.00000 16.000 880.00
0145 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 232.000 0.000
SF 36.000 594.00
16.50000 36.000 594.00
0150 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
4,125.00000 1.000 4,125.00
0155 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00
440.00000 1.000 440.00
0160 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 18.000 495.00
27.50000 18.000 495.00
0165 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 0.000 0.00

38.50000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 *TRAFFIC CONE 200.000 72.500
EACH 15.000 165.00
11.00000 87.500 962.50
0175 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 80,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70025 F/A QUALITY INCENTIVE PAYMENT 37,279.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,685,718.55 $1,064,764.26%5 1,701,556.66
CAT NO0300 BRIDGE H-17-CF H-17-CF

0210 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 896.000 722.000
SY 174.000 191.40
1.10000 896.000 985.60
0215 202-00425 *REMOVAL OF BRIDGE RAILING 455.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0220 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00

22,550.00000 1.000 22,550.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE H-17-CF H-17-CF

0225 202-00504 *REMOVAL OF EXPANSION DEVICE 29.000 0.000
LF 29.000 4,002.00
138.00000 29.000 4,002.00
0230 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
22,000.00000 1.000 22,000.00
0235 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.600
LS 0.000 0.00
2,871.00000 0.600 1,722.60
0240 250-00110 *HEALTH AND SAFETY OFFICER 20.000 4.000
HOUR 0.000 0.00
85.80000 4.000 343.20
0245 250-00120 *MATERIAL SAMPLING AND DELIVERY 4.000 3.000
EACH 0.000 0.00
116.60000 3.000 349.80
0250 250-00210 *SOLID WASTE DISPOSAL 1.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0255 250-00220 *HAZARDOUS WASTE DISPOSAL 1.000 0.000
cy 0.000 0.00
328.00000 0.000 0.00
0260 403-34821 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 58-28) 442.000 0.000
TON 157.430 6,840.33
43.45000 157.430 6,840.33
0265 420-00500 GEOTEXTILE (PAVING) 832.000 0.000
Sy 713.000 3,850.20
5.40000 713.000 3,850.20
0270 518-01002 *BRIDGE EXPANSION DEVICE (0-2 INCH) 145.000 0.000
LF 143.000 18,876.00
132.00000 143.000 18,876.00
0275 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00

627.00000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 BRIDGE H-17-CF H-17-CF

0280 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0285 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
814.00000 0.000 0.00
0290 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
913.00000 0.000 0.00
0295 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,480.00000 0.000 0.00
0300 606-11010 *BRIDGE RAIL TYPE 10R 447.000 0.000
LF 0.000 0.00
94.70000 0.000 0.00
0305 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 159,172.60 $ 33,759.93 8% 81,519.73

CAT NO0301 WINGWALL FOR CBC

0310 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000
LS 0.000 0.00
4,400.00000 0.000 0.00
0315 202-01000 REMOVAL OF FENCE 36.000 0.000
LF 0.000 0.00
8.80000 0.000 0.00
0320 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 80.000 0.000
cY 0.000 0.00
38.30000 0.000 0.00
0325 206-00000 *STRUCTURE EXCAVATION 50.000 0.000
cYy 0.000 0.00

55.00000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 WINGWALL FOR CBC

0330 206-00200 *STRUCTURE BACKFILL (CLASS 2) 50.000 0.000
cy 0.000 0.00
110.00000 0.000 0.00
0335 208-00020 *SILT FENCE 100.000 0.000
LF 0.000 0.00
3.85000 0.000 0.00
0340 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,650.00000 0.000 0.00
0345 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0350 212-00006 *SEEDING (NATIVE) 0.200 0.000
ACRE 0.000 0.00
3,850.00000 0.000 0.00
0355 212-00047 *SOIL PREPARATION (SPECIAL) 0.200 0.000
ACRE 0.000 0.00
6,600.00000 0.000 0.00
0360 213-00002 *MULCHING (WEED FREE HAY) 0.200 0.000
ACRE 0.000 0.00
3,850.00000 0.000 0.00
0365 213-00061 *MULCH TACKIFIER 40.000 0.000
1B 0.000 0.00
6.60000 0.000 0.00
0370 214-01010 *BRUSH LAYER CUTTING 20.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0375 506-00224 *RIPRAP (24 INCH) 75.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0380 601-03000 *CONCRETE CLASS D 24.000 0.000
cy 0.000 0.00

385.00000 0.000 0.00
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PCN: 14950-BID ESTIMATE RUN 09/06/2005
PROJECT: IM 0252-374 ESTIMATE NO: 0003 13:44:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WINGWALL FOR CBC
0385 602-00000 *REINFORCING STEEL 1,400.000 0.000
1B 0.000 0.00
2.20000 0.000 0.00
0390 607-01000 FENCE BARBED WIRE WITH METAL POSTS 36.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0395 607-11525 FENCE (PLASTIC) 220.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0400 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 46,521.80 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0405 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0410 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
2,860.00000 1.000 2,860.00
0415 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
990.00000 1.000 990.00
CAT 0400 CURRENT AMT $ 6,600.00 $ 0.00$ 6,600.00

PROJECT TOTAL

CURRENT AMT $ 2,898,012.95 $1,098,524.

19 %

1,789,676.39



